

**ROADS WHERE THE FIBER INSTALLATION IS NOT COMPLETE.
ROADS NOT ON THIS LIST, HIGH SPEED INTERNET IS COMPLETE AND AVAILABLE. (unless otherwise stated)
INVITATIONS SHOULD HAVE BEEN RECEIVED FROM THE COOPTEL COMPANY.**

ROADS	ACCESS IS	DETAILS
Bellevue	IN CONSTRUCTION	SHOULD BE READY IN NOVEMBER
Camping	IN CONSTRUCTION	SHOULD BE READY IN NOVEMBER
Ely (from 1099 to 1244)	IN CONSTRUCTION	SHOULD BE READY IN NOVEMBER
Marguerites	IN CONSTRUCTION	SHOULD BE READY IN NOVEMBER
Thomas	IN CONSTRUCTION	SHOULD BE READY IN NOVEMBER
Tournesol	IN CONSTRUCTION	SHOULD BE READY IN NOVEMBER